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Brookglen Water/Sewer/Drainage Line/Street Repair Project Update

City of La Porte and Branch Construction

The following streets are scheduled for completion
April 2026 – Lazy Brook.   Phase 1 COMPLETE

Bids for Phase 2 of the project are still PENDING. 

Phase 2 is scheduled to begin in July 2026 (see map on next slide)

**New sod has been installed in most of the yards that had sod damaged /dug up**

**Mailboxes have been reinstalled in many of the yards that had them removed**



Phase 1 = Gray

Phase 2= Black



Harris County Flood Control District
Brookglen – South Flood Basin

Construction is well underway and should be complete in December 2026

South Basin

North
Basin

(COMPLETED)
2025

February 2026 – 
December 2026



Construction from February 2026 – December 2026



View from Gladwyne

Somerton

Somerton at Ashwyne



•Amount of construction days remaining
o Currently as of today, there are 258 days remaining

•Estimated completion date
o Based on contractors most recent monthly schedule update, the 

estimated total completion date is December 21 2026
•Any major milestones the community might want to be aware of ?

o Currently there are no major milestones that will be performed 
within the next 2 weeks. The next major milestone will be the 
installation of the sanitary sewer that is anticipated to start early 
May 2026

•How long do we anticipate any temporary street closures
o Currently, EA has no work shown on their 3 week lookahead to 

install the new concrete paving on Somerton Dr. Current Lane 
closure on Somerton Dr. is anticipated to stay in place for the next 2 
weeks as the contractor installs the proposed 36” RCP, then re-
installed to place the new concrete pavement.

o Lane closures will occur during the installation of the sanitary 
sewer along Ashwyne Ln.

•Any weekend work planned by the contractor 
o Currently the contractor does not have any weekend work planned 

for the next 2 weeks



Current Work-Brookglen Detention Basin Project

Central Compartment
•Excavation and hauling out
•Haul out tree debris
•Temporarily storing 4x2 RCB and 36” RCP excavated 
materials 

East Compartment
•N/A this week

South Outfall
•Install 4x2 RCB
•Install 24” RCP
•Install Junction Box and Manhole

West Compartment
•Storage area for 4x2 RCB
•Haul out downed trees

Somerton Dr.
•Install 36” RCP
•Concrete Removal

Next Week – Brookglen Detention Basin Project (April 13 to April 17)

Central Compartment
•Hauling out tree debris
•Excavation and hauling out
•Concrete removal and haul off

East Compartment
•Haul out downed trees

South Outfall
•Begin placements of Channel Lining

West Compartment
•Hauling out tree debris

Somerton Dr.
•Removal of southbound and northbound lanes
•Install 36” RCP
•Concrete Removal
•Flaggers present





ACC/Deed Restrictions Report for March 2026

Applications for Improvements = 1 (Patio)

Deed Restriction Violations
Trailer/RV on Property = 3

Yard/Trash = 11
Gutters = 1

Rotten Wood on Exterior = 1
Inoperable Vehicle= 1



Financial Report as of April 8th, 2026

# of Homes who have paid 2026 HOA Dues =   590 out of 709

# of Homes who have not paid 2026 HOA Dues =  119 out of 709

# of Homes with a balance owed =  128 out of 709

# of Homes who owe over $1000 in back dues and fines = 19 out of 709
                                                                                                                             ($33,932)
YTD Income = $31,200

Dues can be paid by Zelle at Brookglenzelle@yahoo.com 
                ***Please include your name, address and account #***

mailto:Brookglenzelle@yahoo.com


La Porte General Election – Saturday May 2nd, 2026

1.

2.

3.

City Council Candidates
Brookglen is in District 2 for 
voting purposes
of City Council Positions. This 
year we can only vote for the 
At-Large B position

La Porte ISD School Board 
seats will also be on the 
ballot The only opposed 
position is between Russell 
Schoppe and Thomas Green

Early Voting Begins on
Monday, April 20th





Meeting Adjourned

Thank You For Your Attendance

www.BrookglenCIA.com 

Next meeting is on May 14th
HOA Meeting at 7:00pm

http://www.brookglencia.com/
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